
 

Pioneer Mountains Scenic Byway MT PFH 73-1(5) 

Weekly Newsletter 
    

Work completed during the week of August 14 through August 20: 
 

Debco Construction completed installation of the culvert across the approach road to the 
Blue Creek trailhead and started installation of the culvert across the mainline at Hot 
Springs creek.  Excavation, embankment, and topsoil placement also progressed this week. 
Coleman Construction continued work on the snowmobile bridge and Cuddy & Associates 
continued survey staking.   
 

Activities scheduled for the week of August 21 through August 27: 
 

Debco Construction will continue with roadway excavation, embankment, culvert 
installation, riprap blanket installation, and topsoil placement.  Removal of the wood chips 
is slated to begin this week.  Survey staking by Cuddy & Associates and work on the 
snowmobile bridge by Coleman Construction will also continue. 
 

Traffic Control:  
 

WEEKDAYS:  Flaggers and a pilot car guide traffic through the lower end of the project 
as needed (Dory Creek to Elkhorn Hot Springs).  From Elkhorn Hot Springs to Price 
Creek, traffic signals and a pilot car guide traffic through the detour route.  THE 
DETOUR IS STEEP AND NARROW.  MAXIMUM OVERALL VEHICLE LENGTH ON THE 
DETOUR ROUTE IS 30 FEET. 
 

WEEKENDS:  THE BYWAY IS OPEN TO PUBLIC TRAVEL! 
 

Campgrounds: 
 

PRICE CREEK AND GRASSHOPPER CAMPGROUNDS ARE OPEN! 
 

If you have any questions or comments regarding the status of the project, please call me 
at (406) 683-3452.  Project information is also available at:  
http://www.wfl.fha.dot.gov/projects/pioneer_mountains/ 

 
Respectfully, 
Daniel L. Christianson, Project Engineer 

 

     610 North Montana Street CL #8 
     Dillon, MT  59725  

   Have a safe weekend! 
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